

# U District Project Overview

2015

2016

1st Quarter

2nd Quarter

3rd Quarter

4th Quarter

1st Quarter

**EIS**

FEIS

Resolve appeals

**Comp Plan amendments**

Transmit legislation

Public review (in 2014)

Council review

**Zoning**

Analysis/prelim. drafting

Revisions/final recommendations

Public review: DPD draft

Public review: Council bill

Council review process

**Other**

Streetscape plans finalized

Design guidelines

BIA Council approval

Open space dialogue, advocacy, negotiations

